



Project Update


April 2015

Recent Milestones

- **Supplemental Draft Environmental Impact Statement** (August 2014)
Lowered and partially covered highway “preliminarily identified preferred alternative”
- **Identification of preferred scope for first phase** (December 2014)
Remove the existing viaduct
Add one additional Express Toll Lane in each direction from I-25 to I-225
\$1.17 Billion (est); final phase one project subject to outcome of EIS
- **Recommendation on delivery method** (February 2015)
Design-Build-Finance-Operate-Maintain
- **Release of Request for Qualifications** (March 2015)
First step toward engaging industry

Schedule

Environmental Impact Statement



Project Delivery



Public Outreach