

Schedule

MILESTONE	ESTIMATED DATE
2015	
Request for Qualification (RFQ) Released	March 2015
Statement of Qualifications (SOQ) Due	June 2015
Executive Summaries Released	June 2015
Shortlist Announcement	July 2015
HPTE Pre-Draft Request for Proposals (RFP) Transparency Meetings	August 2015
Draft RFP Issued (publicly released)	September 2015
2016	
Second Draft RFP Release (publicly released)	Winter 2016
Final Environmental Impact Statement (FEIS) Public Release	January 2016
Third Draft RFP (publicly released)	Spring 2016
HPTE Pre-Final RFP Transparency Meetings	Summer 2016
Record of Decision (ROD)	Summer 2016
Final RFP Release (publicly released)	Fall 2016
2017	
Developer Selection/Award	Spring 2017
Commercial Close	Summer 2017
Financial Close	Summer 2017
Construction Start	2017